COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 24/ 2016

ESTI MATE SUMVARY 09: 36: 22
CONTI D C19166R ESTI MATE NO 0010 PROG SPEC YR 2005
PCN: 19166R- BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 157.0 DAYS TI VE ALLOW 155 WORK DAYS
SH133 PAONI A RESERVO R ROCKFALL PERCENT TIME:  101.29 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO STA133A- 041
SH133 PAONI A RESERVO R ROCKFALL
NAVE OF ROAD:
PRQIECT COUNTI ES: GUNNI SON
CONTRACTCR:
Ki ssner General Contractors, Inc. PAY PERI OD ENDI NG 05/ 24/ 2016 DATE TI ME STARTED 05/ 04/ 2015
P.Q BOX 682 DATE LET 07/ 17/ 2014 DATE WORK BEGAN 05/ 04/ 2015
DATE AWARDED 08/ 26/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 18/ 2014 DATE ACCEPTED
CEDAREDGE CO 81413 (970) 835- 7910 DATE NOTI CE TO PROCEED 05/ 04/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,212, 432. 33 PARTI Cl PATI NG $ 2, 890, 366. 25 $ 66, 985. 64
AWARD PROJECT AM: $  2,725,375.97 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 89. 97% TOTAL EARNI NGS 2, 890, 366. 25 66, 985. 64
FUNDS AVAI LABLE: $ 322, 066. 08 STOCKPI LED MATERI ALS 62, 269. 68 0.00
GROSS EARNI NGS 2,952, 635. 93 66, 985. 64
TOTAL CLAI VB $ 0.00 RETAI NAGE - 40, 880. 64 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,911, 755. 29 66, 985. 64
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 2,911, 755. 29 66, 985. 64
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 66, 985. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19166R

PCN: 19166R- BI D

PRQJECT: STA133A- 041

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 202-00035 Renoval of Pipe

0010 203-00000

*Uncl assi fi ed Excavation

0015 203-00440

0020 203-01510

Backhoe

0025 203-01582

*Truck (Dunp)

0030 203-01594

Conbi nati on Loader

0035 203-02300

*Rock Scal er

0040 208-00002

Erosion Log (12 Inch)

0045 208-00045

Concrete Washout Structure

0050 208-00103

0055 208-00105

*Rock Excavation (Special) (TrimBlasting)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

0. 000
LF
310. 84000
1, 786. 000
CcY
21. 32000
235. 000
CcY
44. 49000
0. 000
HOUR
101. 21000
4.000
HOUR
109. 78000
7.500
HOUR
83. 95000
282.750
HOUR
104. 90000
259. 000
LF
7.91000
0. 000
EACH
7,546. 87000
0. 000
HOUR
64. 53000
0. 000
HOUR

74. 37000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

1, 786. 000
0. 000
1, 786. 000

235. 000
0. 000
235. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

7.500
0. 000
7.500

282.750
0. 000
282.750

259. 000
0. 000
259. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 24/ 2016

09: 36: 22
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
38, 077.52
0. 00
10, 455. 15
0. 00
0. 00
0. 00
439. 12
0. 00
629. 63
0. 00
29, 660. 48
0. 00
2, 048. 69
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19166R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19166R- BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: STA133A- 041 ESTI MATE NO. 0010 09: 36: 22
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 211-01111 *Rock Rei nforcenment (Dowels) 444. 000 444. 000
LF 0. 000 0. 00
55. 55000 444. 000 24, 664. 20
0065 211-01115 *Rock Reinforcenment (Nunmber 10) 963. 000 963. 000
LF 0. 000 0. 00
62. 03000 963. 000 59, 734. 89
0070 240- 00000 *WIdlife Biologist 5. 000 5. 000
HOUR 0. 000 0. 00
96. 86000 5. 000 484. 30
0075 504- 06100 *Ground Nailed Wall 0. 000 0. 000
SF 0. 000 0. 00
79. 67000 0. 000 0. 00
0080 601- 03000 Concrete Cass D 0. 000 0. 000
(e 0. 000 0. 00
929. 68000 0. 000 0. 00
0085 601-40400 *Structural Concrete Stain 0. 000 0. 000
Sy 0. 000 0. 00
28. 13000 0. 000 0. 00
0090 602-00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2. 65000 0. 000 0. 00
0095 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 94000 0. 000 0. 00
0100 602-00210 *Wel ded Wre Fabric (Tenporary Shotcrete Reinforcenent) 0. 000 0. 000
Sy 0. 000 0. 00
10. 33000 0. 000 0. 00
0105 603-10240 24 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
608. 67000 0. 000 0. 00
0110 607-55100 *Wre Mesh (Anchored) 0. 000 0. 000
SF 0. 000 0. 00
5. 82000 0. 000 0. 00



CONTI D C19166R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19166R- Bl D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: STA133A- 041 ESTI MATE NO 0010 09: 36: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 625- 00000 *Construction Surveying 0. 250 0. 250
LS 0. 000 0. 00
12, 915. 00000 0. 250 3,228.75
0120 626-00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 000 0. 00
165, 532. 27000 0. 500 82, 766. 13
0125 626- 01000 *Public Information Services 0. 400 0. 400
LS 0. 000 0. 00
5, 785. 29000 0. 400 2,314.12
0130 630-00000 *Fl aggi ng 878. 250 878. 250
HOUR 0. 000 0. 00
32. 65000 878. 250 28,674. 86
0135 630- 00007 *Traffic Control Inspection 18. 000 18. 000
DAY 0. 000 0. 00
200. 18000 18. 000 3,603. 24
0140 630-00012 *Traffic Control Managenent 30. 000 30. 000
DAY 0. 000 0. 00
1, 000. 91000 30. 000 30, 027. 30
0145 630-80341 *Construction Traffic Sign (Panel Size A) 3. 000 1.500
EACH 0. 000 0. 00
25. 83000 1. 500 38.74
0150 630-80342 *Construction Traffic Sign (Panel Size B) 20. 000 10. 000
EACH 0. 000 0. 00
25. 83000 10. 000 258. 30
0155 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 0. 000 0. 00
25. 83000 2.000 51. 66
0160 630- 80359 *Portabl e Message Sign Panel 104. 000 104. 000
DAY 0. 000 0. 00
27.12000 104. 000 2,820. 48
0165 630-80360 *Dr um Channel i zi ng Devi ce 6. 000 3. 000
EACH 0. 000 0. 00
25. 83000 3. 000 77.49



CONTI D C19166R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 19166R-BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: STA133A- 041 ESTI MATE NO 0010 09: 36: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0170 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 2.000 1. 000
EACH 0. 000 0. 00
25. 83000 1. 000 25.83
0175 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
25. 83000 0. 000 0. 00
0180 630-80380 *Traffic Cone 93. 000 46. 500
EACH 0. 000 0. 00
12. 92000 46. 500 600. 78
0185 700- 70010 F/ A M nor Contract Revisions 57, 533. 860 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70011 F/ A Partnering 1, 400. 000 1, 400. 000
F A 0. 000 0. 00
1. 00000 1, 400. 000 1, 400. 00
0195 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70595 F/ A DRB On-Dermand Commi ttee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70021 F/ A On-The-Job Trai nee Added per CO # 2 33. 000 33. 000
HOUR 0. 000 0. 00
2.00000 33. 000 66. 00
CAT 0200 CURRENT AMI  $ 463, 500. 47 $ 0.00$ 322, 147. 68
CAT NO0201 0201 ROADWAY KI SSNER
0225 202-00035 Rem Pi pe (Kissner) 15. 000 15. 000
LF 0. 000 0. 00
57. 50000 15. 000 862. 50



CONTI D C19166R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19166R- BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: STA133A- 041 ESTI MATE NO 0010 09: 36: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY KI SSNER

0230 203-00440 Rock Excav (Spec) (Trim Blasting) 4,003. 000 4, 003. 000
CcY 0. 000 0. 00
90. 86000 4, 003. 000 363, 712. 58
0235 203-01510 Backhoe (Kissner) 5. 000 5. 000
HOUR 0. 000 0.00
212. 75000 5. 000 1,063. 75
0240 203-01582 Truck (Dunp) (Kissner) 0. 000 0. 000
HOUR 0. 000 0.00
109. 25000 0. 000 0. 00
0245 203- 01594 Conbi nati on Loader (Kissner) 8. 000 8. 000
HOUR 0. 000 0.00
138. 00000 8. 000 1, 104. 00
0250 203-02300 Rock Scal er (Kissner) 71. 000 71. 000
HOUR 0. 000 0. 00
78. 32000 71. 000 5, 560. 72
0255 208-00002 Erosion Log (12 In) (Kissner) 174. 000 174.000
LF 0. 000 0. 00
5. 80000 174.000 1, 009. 20
0260 208- 00045 Conc Washout Str (Kissner) 1. 000 1. 000
EACH 0. 000 0.00
1, 058. 00000 1. 000 1, 058. 00
0265 208- 00103 Renoval and Disposal of Sedinent (Labor) (Kissner) 5. 000 5. 000
HOUR 0. 000 0. 00
36. 80000 5. 000 184. 00
0270 208- 00105 Renoval and Disposal of Sedinent (Equip) (Kissner) 5. 000 5. 000
HOUR 0. 000 0.00
293. 25000 5. 000 1, 466. 25
0275 211-01111 *Rock Reinf (Dowels) (Kissner) 10, 479. 000 8, 535. 000
LF 1, 049. 000 38, 194. 09
36. 41000 9, 584. 000 348, 953. 44
0275 MATERI AL ALLOMNCE Rock Dowel s # 8 Hardware 0. 000
LF 0. 000 0. 00

5. 86000 0. 000 0. 00



CONTI D C19166R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19166R- BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: STA133A- 041 ESTI MATE NO 0010 09: 36: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY KI SSNER

0280 211-01115 Rock Rei nf (No.10) (Kissner) 574. 000 574. 000
LF 0. 000 0. 00
72. 35000 574. 000 41, 528. 90
0280 MATERI AL ALLOMNCE #10 Rock Rei nforcement Hardware 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0285 240- 00000 Wldlife Biologist (Kissner) 19. 000 19. 000
HOUR 0. 000 0. 00
57.50000 19. 000 1, 092. 50
0290 504-06100 *Gound Nailed Wall (Kissner) 16, 023. 000 16, 023. 000
SF 0. 000 0. 00
69. 43000 16, 023. 000 1,112, 476. 89
0290 MATERI AL ALLOMANCE G ound Nai l ed Wal | - Hardware 0. 000
SF 0. 000 0. 00
8.12000 0. 000 0. 00
0295 601- 03000 Conc CL D (Kissner) 2.000 0. 000
CY 2.000 575. 00
287.50000 2.000 575. 00
0300 601-40400 Struct Conc Stain (Kissner) 0. 000 0. 000
SY 0. 000 0. 00
64. 64000 0. 000 0. 00
0305 602- 00000 Rei nf Steel (Kissner) 40. 000 0. 000
LB 0. 000 0. 00
1. 38000 0. 000 0. 00
0310 602-00020 Reinf Steel (Epoxy) (Kissner) 2, 308. 000 2, 268. 000
LB 40. 000 44. 80
1.12000 2,308. 000 2,584.96
0315 602-00210 Wl ded Wre Fabric (Tenporary Shotcrete Reinforcenent) 3, 560. 000 3, 560. 000
SY 0. 000 0. 00
22. 64000 3, 560. 000 80, 598. 40
0320 603-10240 24 In CSP (Kissner) 45. 000 40. 000
LF 5. 000 230. 00

46. 00000 45. 000 2,070. 00



CONTI D C19166R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19166R- BI D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: STA133A- 041 ESTI MATE NO 0010 09: 36: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 ROADWAY KI SSNER

0325 607-55100 *Wre Mesh (Anchored) 79, 798. 000 33, 713. 000
SF 0. 000 0. 00
5. 97000 33, 713. 000 201, 266. 61
0325 MATERI AL ALLOMNCE Wre Mesh (Anchored) - Hardware 23,587. 000
SF 0. 000 0. 00
2. 64000 23, 587. 000 62, 269. 68
0330 625-00000 Const Surveying (Kissner) 0. 750 0.110
LS 0. 000 0. 00
18, 405. 75000 0.110 2,024.63
0335 626- 00000 *Mobi i zation (Kissner) 0. 000 1. 000
LS 0. 000 0. 00
140, 300. 00000 1. 000 140, 300. 00
0340 626- 01000 Public Info Services (Kissner) 1. 000 0. 750
LS 0. 250 948. 75
3, 795. 00000 1. 000 3, 795. 00
0345 630- 00000 Fl aggi ng (Ki ssner) 3, 647. 000 3, 182. 250
HOUR 464. 750 13, 013. 00
28. 00000 3, 647. 000 102, 116. 00
0350 630- 00007 Traf Ctrl Inspection (Kissner) 77.000 61. 000
DAY 16. 000 2,800. 00
175. 00000 77.000 13, 475. 00
0355 630- 00012 Traf Crl Mnt (Kissner) 126. 000 111. 000
DAY 15. 000 9, 750. 00
650. 00000 126. 000 81, 900. 00
0360 630-80341 Const Traf Sign (A) (Kissner) 5. 000 2.500
EACH 0. 000 0. 00
50. 00000 2.500 125. 00
0365 630-80342 Const Traf Sign (B) (Kissner) 34. 000 17. 000
EACH 0. 000 0. 00
55. 00000 17. 000 935. 00
0370 630-80343 Const Traf Sign (O (Kissner) 4.000 2.000
EACH 0. 000 0. 00

60. 00000 2.000 120. 00



CONTI D C19166R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19166R- Bl D ESTI MATE RUN 06/ 24/ 2016
PRQJECT: STA133A- 041 ESTI MATE NO 0010 09: 36: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 0201 ROADWAY KI SSNER
0375 630-80359 Port Mesg Panel (Kissner) 334. 000 312. 000
DAY 22.000 1, 430. 00
65. 00000 334. 000 21, 710. 00
0380 630-80360 Drum Channel Dev (Kissner) 30. 000 15. 000
EACH 0. 000 0. 00
5. 00000 15. 000 75. 00
0385 630-80363 Drum Channel Dev (Light) (F) (Kissner) 11. 000 5. 500
EACH 0. 000 0. 00
15. 00000 5. 500 82. 50
0390 630- 80364 Drum Channel Dev (Light) (SB) (Kissner) 9. 000 4. 500
EACH 0. 000 0. 00
15. 00000 4.500 67. 50
0395 630-80380 Traffic Cone (Kissner) 118. 000 59. 000
EACH 0. 000 0. 00
1. 00000 59. 000 59. 00

CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0210 620-00001 Field Ofice (dass 1)

0215 620-00020 Sanitary Facility

CAT NOO0401 0401 CE BID I TEM5 KI SSNER

0400 620-00001 Field Ofice (CL 1) (Kissner)

0405 620-00020 Sanitary Facility (Kissner)

66, 985.64 $ 2,596, 222. 01

16, 353.75

1,312.50

0.00$ 17, 666. 25

12,575.00

4, 025. 00

CAT 0201 CURRENT AMI  $ 2,714,665.61 %
1. 000 1. 000
EACH 0. 000
16, 353. 75000 1. 000
1. 000 1. 000
EACH 0. 000
1, 312. 50000 1. 000
CAT 0400 CURRENT AMI  $ 17,666.25 $
1. 000 1. 000
EACH 0. 000
12, 575. 00000 1. 000
1. 000 1. 000
EACH 0. 000
4, 025. 00000 1. 000
CAT 0401 CURRENT AMI  $ 16, 600. 00 $

0.00$ 16, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 3,212,432.33$

66, 985.64 % 2,952, 635. 94



